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saving people from
expensive mistakes

project name client name

project name with number, emai and other
address details
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discover

understand the project

CROK O WAOE

we understand what you have, what you want
and what might be possible

THE PROJECT

Rear extension, main floor

renovation

2 storey detached home
approz 2150 sqgft

mature rear yard

THE GOAL

more natural light
larger kitchen

better connection to backyard

improved fasmily living space

POSSIBILITIES

open the main floor
extend towards rear
improved circulation
stronger indoor-outdoor

connection

the prep plan
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visualize

see it before you build it
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large sliding window on east facade
allowing morning light into the kitchen
and living area

900 sqft 1200 sqft 800 sqft 950 sqft

space, atmosphere, materials, and direction -
all in one view the prep plan
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Warm oak cabinetry
Natural stone
counters

WSoft neutral walls
Dark architectural

accents

the heart and soul of the house

the prep plan
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calculate

know where the money goes

130k-145k

Construction

Kitchen
Flooring
Millwork
Fixtures

Design /
consultants

Permits

Contingency

timeline

Demo
1wk

Permits
3-5 wks

Design
2-3 wks

PLAN FOR THE UNEXPECTED

e Structural — discoveries

e Electrical / plumbing upgrades
e Hidden water damage

e Material price changes

understand the project

42%

23%

9%

8%

6%

6%

2%

4%

® L

Construction Finishing
10-14 wks 2-3 wks

e Site-access challenges
e Temporary relocation
e Material delays

the prep plan
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decide

move forward with clarity

overall feasibility

® 6 6 6 O

PERMITS @

Standard zoning and building permits.
Process is straightforward

BY LAWS AND SETBACK @

Within lot coverage, height and
setback limits

SITE ACCESS @

Rear laneway allows equipment and

matrerial access

STRUCTURE @

No load bearing walls affected by the
proposed plan

REAR TREE QO

Close to foundation line- Arborist
review recommended before filing

you now have a pre construction manual

to start your project with confidence. the prep plan
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